
About Report

Lorem Ipsum is simply dummy text of the printing and typesetting
industry. Lorem Ipsum has been the industrys standard dummy text
ever since the 1500s, when an unknown printer took a galley of type
and scrambled it to make a type specimen book. It has survived not
only five centuries, but also the leap into electronic typesetting,
remaining essentially unchanged. It was popularised in the 1960s
with the release of Letraset sheets containing Lorem Ipsum
passages, and more recently with desktop publishing software like
Aldus PageMaker including versions of Lorem Ipsum

Task Details
Project Name : 01 Nyati Prosperity
Task Name : New Phase
Total Records: 29 Records 1 to 29
Page 1 of 1

Task Details

Date: 11/23/2022 3:08 PM Generated By: 1 of 4



Task (1) Qty (2) Unit (3)
Planned Actual Planned Duration Actual Duration Start Variance Finish Variance

Start (4) Finish (5) Start (6) Finish (7) Days (4-5) Days (6-7) Days (4-6) Days (5-7)

NEW PHASE 0.0000
Dz

12nos)
11 Jan 2022 31 Aug 2022 232 0 0 0

Phase Broker Pro 325.0000 No Unit 11 Jan 2022 31 Aug 2022 232 0 0 0

Phase Advertisement ' MKT Pro =" 175.6529 No Unit 11 Jan 2022 31 Aug 2022 11 Jan 2022 30 Jul 2022 232 200 0 0

PHASE I 0.0000
Dz

12nos)
11 Jan 2022 31 Aug 2022 232 0 0 0

RCC WORK 0.0000
Dz

12nos)
11 Jan 2022 31 Aug 2022 232 0 0 0

RCC Work RCC Work Task - Pro 10.0000 Sq.ft 11 Jan 2022 31 Aug 2022 22 Sep 2021 30 Jul 2022 232 311 0 0

RCC Work Cover Block 20 mm 10000.0000 No. 10 Apr 2020 0 0 0 0

BRICK WORKS 0.0000
Dz

12nos)
11 Jan 2022 31 Aug 2022 232 0 0 0

Brick Works RCC Work Task - Pro 15.0000 Sq.ft 11 Jan 2022 31 Aug 2022 22 Sep 2021 232 0 0 0

ADMIN EXPENSES 0.0000
Dz

12nos)
11 Jan 2022 31 Aug 2022 232 0 0 0

Admin Expenses Advertisement 100.0000 No Unit 11 Jan 2022 31 Aug 2022 22 Sep 2021 232 0 0 0

Admin Expenses Printing 250.0000 No Unit 11 Jan 2022 31 Aug 2022 22 Sep 2021 232 0 0 0

Admin Expenses Stationery 150.0000 No Unit 11 Jan 2022 31 Aug 2022 22 Sep 2021 232 0 0 0
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Task (1) Qty (2) Unit (3)
Planned Actual Planned Duration Actual Duration Start Variance Finish Variance

Start (4) Finish (5) Start (6) Finish (7) Days (4-5) Days (6-7) Days (4-6) Days (5-7)

Admin Expenses Telephone / Mobile

Exp Pro
350.0000 No Unit 11 Jan 2022 31 Aug 2022 22 Sep 2021 232 0 0 0

OTHER MATERIAL 0.0000
Dz

12nos)
11 Jan 2022 31 Aug 2022 232 0 0 0

PHASE II 0.0000
Dz

12nos)
11 Jan 2022 31 Aug 2022 232 0 0 0

PHASE II 0.0000
Dz

12nos)
11 Jan 2022 31 Aug 2022 232 0 0 0

Phase II RCC Work - Pro 175.0000 Sq.ft 11 Jan 2022 31 Aug 2022 01 Jan 2019 01 Jan 2019 232 0 0 0

PHASE SALES - MKT 0.0000
Dz

12nos)
11 Jan 2022 31 Aug 2022 232 0 0 0

PHASE III - GRN 0.0000
Dz

12nos)
11 Jan 2022 31 Aug 2022 232 0 0 0

Phase III - GRN RCC Work - Pro 125.0000 Sq.ft 11 Jan 2022 31 Aug 2022 07 May 2000 07 May 2000 232 0 0 0

PHASE IV GRN 0.0000
Dz

12nos)
11 Jan 2022 31 Aug 2022 232 0 0 0

Phase IV GRN RCC Work Task - Pro 250.0000 Sq.ft 11 Jan 2022 31 Aug 2022 14 May 2000 232 0 0 0

PHASE - OTHER 0.0000
Dz

12nos)
11 Jan 2022 31 Aug 2022 232 0 0 0
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Task (1) Qty (2) Unit (3)
Planned Actual Planned Duration Actual Duration Start Variance Finish Variance

Start (4) Finish (5) Start (6) Finish (7) Days (4-5) Days (6-7) Days (4-6) Days (5-7)

OTHER 0.0000
Dz

12nos)
11 Jan 2022 31 Aug 2022 232 0 0 0

Phase Buttering 10000.0000 Slab 11 Jan 2022 31 Aug 2022 232 0 0 0

Phase ATS 100000.0000 trs. 11 Jan 2022 31 Aug 2022 13 Oct 2021 232 0 0 0

Phase Cement 0.0000 Ton 10 Apr 2020 0 0 0 0

PHASE FINAL 0.0000
Dz

12nos)
10 Apr 2020 0 0 0 0
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